



Name of project: D2D development to dissemination

1. Name and coordinates of regional project.

Organisation, homepage	Legal status	Contact Person Email, Phone	Address	Country / Region
Insel- und Halligkonferenz www.inselundhalligkonferenz.de	e.V.	Natalie Eckelt eckelt@inselundhalligkonferenz.de 0049-4681 3468	Mühlenweg 10 25928 Midlum	Germany

2. Time period (6 months)	September 2013	To	31 March 2014
----------------------------------	----------------	----	---------------

3. Changes and other project issues

Report here major changes compared to the application form, or reported changes in your latest report. Major adjustments always need to be agreed with the Province of Fryslân.

4. Work packages/activities. Report here your activities, related to your spend budget.

I. Information about the project and the goals on different meetings (at the mainland and islands)

local network

- Information about activities to regional authorities (Föhr-Amrum), preparation and meeting
- meeting and exchange with chair of IHKo
- meeting and exchange with regional partners about the upcoming project
- Meeting with mayors and information about project on Board meeting IHKo
- Information about activities to regional authorities (Helgoland), preparation and meeting
- Information about activities to regional authorities (Pellworm), preparation and meeting
- preparing the AGM IHKo, Hooge
- tourism meeting with local authorities (Halligen) preparation and meeting
- Meeting with mayors of Halligen and discussing ideas
- preparation and meeting with mayors and information about project on Board meeting IHKo
- exchange with local authorities and administrations
- Information about activities to regional authorities (Biosphäre Halligen), preparation and meeting
- Meeting with mayors and information about project on Board meeting IHKo
- exchange with local majors on working group meeting
- preparing the AGM IHKo, Föhr
- various meetings and exchange with Landrat Nordfriesland

running the project

- Preparing papers for reports and exchange of regional partners
- More often budget planning
- Various phone calls and meetings with the consultants
- office work, investigation of external experts and consultants

international meeting

- preparation of first partner meeting
- first partner meeting of D2D in Aalborg (DK), travel time and meeting
- Trilaterale Waddensea Conference

office work

- Information about activities to regional authorities (Biosphäre Halligen), preparation and meeting
- preparation AGM Biosphäre Halligen
- preparation of information flow
- preparing papers for information flow and exchange with IHKo board members

regional network

- meeting and preparation: AGM IHKo, Hooge
- meeting and preparation: AGM Biosphäre Halligen Biosphärenrat, Leck



- meeting with nationlpark partners
- meeting with regional authorities and tourism organisations about strucutre for the future
- preparation of the invitation for a meeting between all the regional players in renewable energy on the islands and Halligen

II. Invitation to tender

- Preparation of the documents for the invitation to tender.
- A) Evaluation of climate friendly flats.
 - NIT, Kiel got the confirmation. The already developed the existing certificate.
 - Guidelines for the expert interviews have been developed so far.
- B) Realisation of a workshop „Energynetwork Uthlande“
 - Jörg Wortmann, (Energie + Klimaschutz, Kiel) got the confirmation.
 - The workshop is terminated for the 20th of May in Dagebüll.

Report here activities and travels outside the eligible North Sea Region area.

5. Transnational approach and transnational impact of activities.

I. Evaluation of climate friendly flats

- A) online-consultation of hirer of holiday flats:
 - Guidelines for the online-consultation of hirer of holiday flats have been developed.
 - The online-interviews are planned be before summer holidays.
- B) tourism expert interviews: Guidelines for the expert interviews have been developed.
 - The interviews with the tourism experts will start in April 2014.
 - The guidelines will be devolped in the next project period.

II. Realisation of a workshop „Energynetwork Uthlande“

- Part 1: What happened in the past? What did the island reach in the field of renewable energy and energy consumption?
- Part 2: Look in the Future. What should and can the Islands and Halligen reach in future times?
- Part 3: Corporation. Which future projects are possible? Where should there be more exchange in the energy field?
- Part 4: future of the Energynetwork Uthlande. Who can the regions work together in future?

6. Transnational regional-horizontal-vertical cooperation How did you, as a project partner ensured (trans)national cooperation between sectors and fields like: Science-education, Economy-business, Government-policy, Non-governmental-civil society.

Involvement of tourism organisations in the project climate friendly flats. Different stakeholders (community, citizens, energy producer, Kreis Nordfriesland) will participate at the workshop Engerynetwork Uthlande.

7. Knowledge transfer and links with European and national policy, programs and projects.

8. Innovation. How have your activities contributed to innovation within the North Sea Region?

9. Publicity. Report here your communication and publicity activities:

Will follow in the next project period.

10. Enclose here evidence materials, like websites, information materials, flyers and reports.

Format	Description	No. of pages/photographs